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1. Update from Each PAROS Country

a. Status (demo/live version, no. of cases entered)

b. Issues Faced
2. Data Reconciliation Progress

3. IRB Register - Approval Status from Each
Participating Country

4. Main Study: Timeline and Data Contributions




1. Update from Each PAROS Country PAR®S

- Using ePAROS o
Country Updates
Singapore = 1,521 cases entered (as of 11 April 2012)

= 3 sites/hospitals have started entering data

Thailand _ 105 cases entered (as of 11 April 2012)

Malavsia " 5 sites/hospitals have started entering data
alaystd . 409 cases entered (as of 11 April 2012)

= 5 sites/hospitals have started entering data
= 311 cases entered (as of 11 April 2012)

Dubai




1. Update from Each PAROS Country 'ARe>

- Using Export Data Online S
Updates
= Taipei, Korea, Japan using this method
= Requires recoding and matching of data variables

= Data recoding for Taipei, Korea and Japan (Osaka &
Tokyo) has been completed

= Require data dictionary or taxonomy (in English)
from each country who is using the export method
to better facilitate data matching of variables




: e PAR®S
2. Data Reconciliation Progress &,

= Reconciliation of data coding for Taipei, Osaka and
Tokyo has been completed

= Reconciliation of data coding for Korea is still in
progress - pending clarifications

Osaka Recancile Taipei Recorcile Tokyo Recorxile Korea Reconcile
Template Template Template Template




3. IRB Register PAR®S
- Approval Status from Each =/
Participating Country

COUNTRY STATUS

Japan Pending IRB waiver letter
Korea Pending IRB application status
Malaysia Approval letters obtained for Ministry of Health
Malaysia and Universiti Sains Malaysia (in Malay
language)
Singapore Approval letters obtained from DSRB and CIRB
Taiwan Pending IRB status
Thailand Approval letters obtained for

Rajavithi Hospital, Prince of Songkla University, Siriraj
Hospital and Chaophraya Abhaibhubejhr Hospital

United Arab Emirates Approval letter obtained for PAROS-Dubai




4. Main Study: Timeline and Data

Contributions

Overview Timeline for Data Management

AR
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Milestones

Target Duration

Continuous data collection

Data matching:
1) Taiwan
2) Osaka

3) Korea

Meet with CARES team in Singapore

- sharing and merging of dataset

Preparation of manuscript

Since April 2010

December 2012




4. Main Study: Timeline and Data AR®

W e 4

Contributions -
Overview of Data Contribution
. . Estimated

Site Period number
Singapore 2010 to 2012 1 500
Taiwan (abt 400 cases x 3mths) 2010 to 2011 3 200
Osaka (abt 2200 cases x 3mths) 2010 to 2011~ 16 000
Tokyo 2010 to 2011 115 000
Korea 2010 to 2011 50 000
Dubai May 2011 to Sep 2012 500
Malaysia Dec 2010 to Sep 2012 600

Thailand Oct 2011 to Sep 2012 100




4. Main Study: Timeline and Data AR®”

Contributions e

Responsibilities for Each Site

= Regardless of data entry method, each site is
responsible for data cleaning and verification (i.e.
clean and complete data) before it is being sent to
PAROS Coordinator for analysis.

= Each site has to ensure that they meet the data
contribution requirement during the specified
period.




4. Main Study: Timeline and Data 3¢
Contributions -
Additional Responsibilities for Each Country / Region
Using Data Migration (Japan, Korea, Taiwan)

= English version of data dictionary to be provided.

= 2 vyear data (2010-2012) to be provided by May
2012. Preferred period for data (Jan 2010 - Dec
2011).




